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Major Activities  
for the Cap-and-Trade and  
Mandatory Reporting Program in 2012
Tentative Dates

Date Program Implementation Activities Rulemaking Activities

1st Quarter •	 January 31st: Program 
registration deadline

•	 Tracking system testing begins

•	 Market simulation 
group work begins

•	 Market surveillance 
committee work begins

•	 Offset registry and offset project 
verifier training begins

•	 Report to the Board

•	 *Workshop(s) on: 

•	 Linkage

•	 Offsets

•	 Kickoff for benchmark 
evaluation

•	 Electricity-related topics

*2012 regulatory amendments may not address 

all workshop topics

2nd Quarter •	 June 15th: notice for the 1st auction

•	 Tracking system training begins

•	 Report to the Board

•	 Board hearing to consider Cap-and-
Trade and Mandatory Reporting 
rule amendments for linkage

3rd Quarter •	 Tracking system goes live

•	 Free allowances 
distributed to utilities

•	 August 15th: 1st auction

•	 September 14th: notice 
for the 2nd auction

•	 Workshop on: 

•	 Leakage monitoring

•	 *Workshop(s) on: 

•	 Indirect emissions and 
industry benchmarks.

•	 Continued leakage risk analysis

•	 Oil and gas production reporting

*2012 regulatory amendments may not address 

all workshop topics

4th Quarter •	 Free allowances distributed 
to industrial entities

•	 November 14th: 2nd auction

•	 Release Adaptive Management 
Implementation Report

•	 Board hearing to consider 
Cap-and-Trade and Mandatory 
Reporting rule amendments to 
respond to Board direction and 
to consider new offset protocols
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